
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, May 8, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on May 8, 2012.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present were 

Architect Rusty Malik, Mike Lynch Board of Education Facilities Director and Town Administrator 

Karl Kilduff.   

 

The meeting to order at 12:00 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Mr. Malik reported that he was still awaiting a decision from the Planning & Zoning 

Commission.   

 

He noted that the first meeting with the State regarding reimbursement would take place on 

May 15 to go over grant and document requirements.  The second meeting would be on June 

4 for a Plan Completion Test meeting which would review the entire set of documents.  Mr. 

Malik noted the benefits of a local plan review approval from the local Building Official, Fire 

Marshal and the Health Department.  Local officials could certify that he plans meet State 

requirements which would compress the grant schedule.  R. Malik stated that the State would 

ask about converting the project to “renovate-as-new” status.  The Committee confirmed that 

it did not want to pursue “renovate-as-new” status  Mr. Malik continued by review additional 

information which will need to be prepared for the grant application.  He added that 

construction document drawings would be brought to the next meeting for the Committee’s 

review and to certify to the State that the Committee has reviewed the drawings. 

 

Mr. Malik stated that he was still working with AP Construction on refining the project 

budget.  

 

b) Project Update on Mather Center Phase 

Mr. Malik provided the report for Mr. Arcari.  He stated that this phase of the project would 

advance toward completion while 35 Leroy is in the hands of the State’s grant review 

process.  The project remains on target for bidding. 

 

c) Other Items of Relevance to the Committee  

Ms. Woods moved, seconded by Ms. Hagerty-Ross, to approve the minutes of April 24, 

2012.  The motion passed 4-0 with Mr. Hertz abstaining. 

 

d) Executive Session  

The Committee adjourned to Executive Session for the purposes of contract negotiations at 

12:17 p.m. 
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The Committee left its Executive Session and returned to open session at 12:31 p.m. 

 

ADJOURNMENT 

The meeting was adjourned at 12:31 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Administrative Officer 


